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ESTIMATE RUN 07/03/2018

ESTIMATE SUMMARY 13:58:13

CONTID: C21202         ESTIMATE NO: 0001 PROG 2005

PCN: 21202-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 R3 VARIOUS CHIP SEALS PERCENT TIME:

PROJECT NO: STRR300-228                   

SH 13 R3 VARIOUS CHIP SEALS

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,289,899.58 PARTICIPATING $ $ 529,201.01

AWARD PROJECT AMT: 1,251,868.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,893.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.86

CALENDAR DAYS

CALENDAR DAYS

41.03%

760,698.57

529,201.01

529,201.01

515,307.87

$

$

$

$

529,201.01

0.00

529,201.01

0.00

529,201.01

-13,893.14

0.00

515,307.87

0.00

AMOUNT DUE 515,307.87 515,307.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 515,307.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/11/2018

06/11/2018

07/03/2018

11/30/2017

12/07/2017

12/27/2017

06/11/2018
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PCN: 21202-BID    ESTIMATE RUN 07/03/2018

PROJECT: STRR300-228                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

3,945.000

202-00220  
 

16,766.253,945.000

16,766.25

4,363.000

SY  

4.25000

0010 Removal of Pavement Marking 0.000

93,688.000

202-00250  
 

48,717.7693,688.000

48,717.76

93,688.000

SF  

0.52000

0015 Unclassified Excavation 0.000

2,870.000

203-00000  
 

39,462.502,870.000

39,462.50

2,909.000

CY  

13.75000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

5.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

40.00000

0030 Aggregate Base Course (Class 3) 0.000

2,171.000

304-03005  
 

83,583.502,171.000

83,583.50

2,182.000

CY  

38.50000

0035 Aggregate Base Course (Class 6) 0.000

722.000

304-06007  
 

50,540.00722.000

50,540.00

836.000

CY  

70.00000

0040 Hot Mix Asphalt (Patching) (Asphalt) 0.000

4,035.000

403-00721  
 

136,181.254,035.000

136,181.25

4,363.000

SY  

33.75000

0045 Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

231,481.000

SY  

0.90000

0050 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

0.000.000

0.00

487.000

TON 

440.00000

0055 Emulsified Asphalt (Slow-Setting) 0.000

183.000

411-10255  
 

732.00183.000

732.00

219.000

GAL 

4.00000
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PCN: 21202-BID    ESTIMATE RUN 07/03/2018

PROJECT: STRR300-228                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Geotextile (Separator) (Class 1) 0.000

3,945.000

420-00132  
 

5,523.003,945.000

5,523.00

4,363.000

SY  

1.40000

0065 Geogrid Reinforcement 0.000

4,585.000

506-01020  
 

10,316.254,585.000

10,316.25

4,585.000

SY  

2.25000

0070 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

46,776.000

LF  

0.22000

0075 Mobilization 0.000

0.437

626-00000  
 

66,096.250.437

66,096.25

1.000

L S 

151,250.00000

0080 Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

3,750.000.500

3,750.00

1.000

L S 

7,500.00000

0085 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,489.000

GAL 

60.00000

0090 Pavement Marking Paint (Waterborne) 0.000

909.000

627-00011  
 

27,270.00909.000

27,270.00

909.000

GAL 

30.00000

0095 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

312.000

SF  

12.00000

0100 Flagging 0.000

533.750

630-00000  
 

18,681.25533.750

18,681.25

1,200.000

HOUR

35.00000

0105 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

300.000

HOUR

30.00000

0110 Traffic Control Inspection 0.000

5.000

630-00007  
 

750.005.000

750.00

25.000

DAY 

150.00000
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PCN: 21202-BID    ESTIMATE RUN 07/03/2018

PROJECT: STRR300-228                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Control Management 0.000

15.000

630-00012  
 

13,500.0015.000

13,500.00

40.000

DAY 

900.00000

0120 Construction Traffic Sign (Panel Size A) 0.000

6.000

630-80341  
 

210.006.000

210.00

44.000

EACH

35.00000

0125 Construction Traffic Sign (Panel Size B) 0.000

31.000

630-80342  
 

1,240.0031.000

1,240.00

86.000

EACH

40.00000

0130 Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

180.004.000

180.00

8.000

EACH

45.00000

0135 Construction Traffic Sign (Special) 0.000

16.000

630-80344  
 

336.0016.000

336.00

64.000

SF  

21.00000

0140 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0145 Portable Message Sign Panel 0.000

28.000

630-80359  
 

2,940.0028.000

2,940.00

130.000

DAY 

105.00000

0150 Drum Channelizing Device 0.000

21.000

630-80360  
 

210.0021.000

210.00

42.000

EACH

10.00000

0155 Drum Channelizing Device (With Light) (Flashing) 0.000

2.000

630-80363  
 

20.002.000

20.00

5.000

EACH

10.00000

0160 Drum Channelizing Device (With Light) (Steady Burn) 0.000

2.000

630-80364  
 

20.002.000

20.00

10.000

EACH

10.00000

0165 Traffic Cone 0.000

50.000

630-80380  
 

50.0050.000

50.00

600.000

EACH

1.00000
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PCN: 21202-BID    ESTIMATE RUN 07/03/2018

PROJECT: STRR300-228                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobile Pavement Marking Zone 0.000

0.250

630-80511  
 

625.000.250

625.00

1.000

L S 

2,500.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0180 F/A Partnering 0.000

1,500.000

700-70011  
 

1,500.001,500.000

1,500.00

1,500.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0190 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 529,201.01529,201.011,282,399.58CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

7,500.00000

CAT 0.000.007,500.00CURRENT AMT0400 $ $ $

$ 529,201.01529,201.01$1,289,899.58$CURRENT AMTPROJECT TOTAL


